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EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from April 24 to April 30, 1998.

1. SUMMARY OF ACTIONS TAKEN

Water Level Measurements

A synoptic round of water level measurements of Upper Cape Cod is being coordinated by the USGS during
the week of May 4.  Water levels will be collected by the USGS, AFCEE, and the Cape Cod Commission. 
Water levels in and around the Impact Area will be collected as part of this round of measurements. 

Meetings

A technical meeting was convened with EPA, MADEP, TRC, and NGB on April 30.  A meeting of the
Impact Area Review Team was held on April 30.  

2. SUMMARY OF DATA RECEIVED

Explosives were detected using the CRREL Method  in a 0-6 inch and an 18-24 inch sample from Area 16
(GP-16).  Results received during the reporting period are summarized in Table 1.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:
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4. SCHEDULED ACTIONS

No field activities are currently scheduled for next week.  Stormwater sampling will be performed at
remaining sampling locations if there is a storm of sufficient size to create runoff at these locations.

Table 1. Preliminary (non-validated) Results for Explosives in Soil Samples

Sample ID Location
Sample
Depth

(feet bgs)
Method Compound

BGHOAA Area 16 (GP-16), Grid O 0-0.5 CRREL TNT/DNT

BGHOBA Area 16 (GP-16), Grid O 1.5-2 CRREL TNT/DNT

BC5BAA Area 5 (J-1 Range), Bu rn Kettle 1.5-2 CRREL ND

Table 1 Acronyms & Abbreviations:

CRREL - Cold Regions Research Environmental Laboratory colorimetric test
TNT/DNT - Explosive compounds detected using the TNT/DNT colorimetric test
ND - No Detected Explosives Compounds


